
2030 Disclosure Avoidance System (DAS) Planning Timeline

Test new design features 
as needed

F R A M E W O R K  A N D  R E S E A R C H  
P L A N N I N G

2 0 2 4 – 2 0 2 5

Establish Selection Framework
• Establish a framework for selecting

and evaluating disclosure avoidance
methodologies across U.S. Census
Bureau data products.

Identify and Prioritize Research
• Review 2020 Census stakeholder

feedback.
• Identify improvements for a 2030 DAS.
• Identify, prioritize, and share research

and testing paths.

R E S E A R C H , F E E D B A C K  &  
D E V E LO P M E N T

F I N A L  SY S T E M  
S E L E C T I O N  

F I N A L  P R E PA R AT I O N  &  
P R O D U C T I O N

2 0 2 5 – 2 0 2 7 2 0 2 7 - 2 0 2 8 2 0 2 8 – 2 0 3 3

Research and Gather Feedback
• Conduct system research.
• Develop demonstration data.
• Solicit and analyze public feedback on

demonstration data performance to
inform final system design and settings.

Final System Selection
• Census Bureau’s Data Stewardship 

Executive Policy Committee (DSEP) 
evaluates findings and selects a
final system.

Prepare System for 2030 Use
• Complete required coding and

testing for full-scale 2030
Census use.

Create and Publish Prototype
• Apply approved DAS to 2028 Dress 

Rehearsal data.
• Publish prototype data products 

from dress rehearsal data.

Apply System to the 2030 
Census

Release 2030 Census Data 
Products

We consult external stakeholders throughout the decade, including government agencies, tribal governments, oversight entities, researchers, the 
public, and respondents.
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